BIETA

ENGINEERING SUCCESS TOGETHER WEEKLY SUMMARY REPORT
Clients: Newton & Needham DPW Dates: 11/21/2016 to 11/25/2016
Contract: Central Ave/Elliot St Bridge

Contractor: Aetna Bridge Company Inspector(s) on site:  GF

WORK COMPLETED THIS WEEK

e Install underground utility conduit on east bridge approach

e install final Eversource vault on east bridge approach

e Permanent utility pole relocations on east bridge approach

e Install formwork and reinforcing for west pier cap

e Pour concrete for west pier cap

e Install granite curb at northwest bridge approach

e Construct sidewalk at northwest bridge approach

e Adjust castings at west bridge approach

e Install formwork for vehicle rail curb at northeast bridge approach

WORK ANTICIPATED FOR NEXT WEEK

e Install underground utility conduit at east bridge approach

e Install granite curbing at northwest and southwest bridge approaches
e Install sidewalk at northeast bridge approach

e Install precast beams for north sidewalk

e Install membrane waterproofing for arch saddle

CONSTRUCTION SCHEDULE STATUS

e Construction remains on schedule. The bridge is scheduled to re-open to vehicular traffic
and to pedestrian traffic on the south sidewalk in mid-December. The contractor will return
in the Spring of 2017 to complete the north sidewalk and punch list items.
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Newton & Needham DPW
Central Ave/Elliot St Bridge
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Relocating Utility Pole at East Bridge Approach
11/22/2016
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Underground Utility Conduit Trench at East Bridge Approach
11/22/2016

11/28/2016
Page 2 of 3



Newton & Needham DPW
Central Ave/Elliot St Bridge
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West Bridge Approach
11/22/2016

Foundations for Electrical Service and Ornamental Light at West Bridge Approach
11/22/2016
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